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UNITED STATES DEPARTMENT OF EDUCATION 

OFFICE OF THE DEPUTY SECRETARY 

September 26, 2013 
 
The Honorable Martin O’Malley 
Office of the Governor 
Maryland State House 
100 State Circle 
Annapolis, MD 21401 
 
Dear Governor O’Malley: 
 
I am writing in response to Maryland’s request to amend its approved Race to the Top 
grant project.  Between July 30 and September 18, 2013, the State submitted amendment 
requests to the U.S. Department of Education (Department).  As you are aware, the 
Department has the authority to approve amendments to your plan and budget, 
provided that such a change does not alter the scope or objectives of the approved 
proposal.  On October 4, 2011, the Department sent a letter and revised “Grant 
Amendment Submission Process” document to Governors of grantee States indicating 
the process by which amendments would be reviewed and approved or denied. To 
determine whether approval could be granted, the Department has applied the 
conditions noted in the document, and compared it with the Race to the Top program 
Principles, which are also included in that document. 
 
I approve the following amendments: 
 

 For the project area Data Systems to Support Instruction, in the project “Develop 
the Overall Technology Infrastructure” (8/11): 1) purchase less hardware than 
originally anticipated in the State’s approved application. Instead, the State will 
purchase additional software that will allow it to maximize the hardware by 
creating virtual servers. The State reports that this cloud-based hosting solution 
maximizes both time and financial resources. As a result, the State will reduce 
the Year 3 and 4 equipment budget by $231,720; and 2) change the strategy for 
implementation of a user management system for the kindergarten-12th grade 
longitudinal data system (LDS). MSDE originally planned to build and/or buy a 
centralized user management system. However, after working with LEAs, the 
State determined that it makes more sense to leverage and use existing user 
management systems. The approach will ensure more accurate user 
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authentication, as the LEAs maintain more current and more accurate 
information about employment status, status of parents and guardians, and other 
issues required for user authentication. The State will roll out the kindergarten-
12th grade LDS through the decentralized security system from September 2013 
to June 2014.  
 

 For the project area Data Systems to Support Instruction, in the project 
“Accessing and Using State Data Dashboards” (9/27): 1) replace six dashboards 
originally slated for development in Years 2 and 3 with six new dashboards that 
will better support Maryland’s goals related to preparing students to be college- 
and career-ready; and 2) shift $259,438 in unexpended Year 3 funds to Year 4 
contractual to complete the project in accordance with the timeline described 
below. 
 

 For the project area Data Systems to Support Instruction, in the project 
“Implement a Statewide System to Support System Instructional Intervention” 
(21/42), offer sub-grants to participating LEAs to enhance existing systems and 
processes that support student instructional intervention, instead of developing a 
statewide instructional intervention system.  After reviewing solutions for a State 
system as described in its approved Race to the Top application, the State 
determined that it was not cost effective. LEAs will use the funds to: 1) help 
subsidize local procurements for new intervention systems, 2) subsidize the 
expansion or enhancement of existing intervention systems, or 3) subsidize 
custom development to support more robust system integration between LEA 
data systems. The Maryland State Department of Education (MSDE) will monitor 
LEAs use of project funds through site visits beginning in November 2013. The 
State will shift $1,196,492 in Year 2 equipment funds to Year 4 supplemental 
funding for participating LEAs. 
 

 For the project area Data Systems to Support Instruction, in the project “Develop 
a Framework and Content for Online Teach Toolkit Portal” (23/55), add Year 4 
activities to update its existing Classroom Focused Instructional Improvement 
Process (CFIP), a data analysis and data dialogue professional development 
process used at the school-level.  
 

 For the project area of Great Teachers and Leaders, in the project Teacher 
Induction Academies (39/25), add additional activities in Year 4, including site 
visits to participating LEAs and purchasing additional induction support 
materials. The additional activities will focus on sustainability and ensure LEA 
capacity to implement induction programs after Race to the Top. The State will 
shift $313,946 from Year 3 cost savings to support the work in Year 4.  
 

It is our understanding that these amendments will not result in a change in your 
State’s performance measures and outcomes, not will they substantially change the 
Scope of Work.   
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In addition, the Department acknowledges the timeline delays descried below: 
   

 For the project area Data Systems to Support Instruction, in the project “Develop 
the Overall Technology Infrastructure” (8/11), MSDE prioritized the 
development of the P-20 LDS over the K12 LDS, resulting in a timeline delay of 
the K12 LDS of approximately 15 months. This delay centers on the completion 
of the security enterprise system, describe above, and has implications on 
“Accessing and Using State Data Dashboards” (project 9/27) and “Multi-media 
Training” (project 10/28). The system was originally slated for completion in 
May 2013, and will now be complete in September 2013. 
 

 For the project area Data Systems to Support Instruction, in the project 
“Accessing and Using State Data Dashboards” (9/27), the State is significantly 
delayed in the completion of user acceptance testing, production, and roll out of 
all 36 dashboards. In its original Scope of Work, the State planned to complete 
testing and development, and roll out 12 dashboards per year in Years 1-3 as 
they completed development. However, as described above in the “Develop the 
Overall Technology Infrastructure” (8/11) project, the State is unable to roll out 
dashboards until the user management system is complete. As a result, all 
dashboards will be rolled out to stakeholders in Year 4. 
 

Please note that this letter will be posted on the Department’s website as a record of the 
amendments.  If you need any assistance or have any questions regarding Race to the 
Top, please do not hesitate to contact me.   
 
 

Sincerely, 
 
//s// 
 
Ann Whalen 
Director, Policy and Program Implementation 
Implementation and Support Unit 
 
 

cc: Dr. Lillian Lowery, State Superintendent of Schools 
Penelope Thornton-Talley, Esq. 
Mary Gable 

 


